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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 669 Date: 05-Oct-2012 Friday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:00 Over Time: 03:00

Const Calendar Day: 123

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 jacking system erection , work
on Phase 2 tensioning the 100 mm. rods , & work on Phase 3 tensioning the 90 mm. rods . They started
at 7:00 AM.

Gary , Carlos , Ethan , Jose , & Will had to work on Phase 1 . Crews had to work on the jacking system
at PP # 104 . They had to erect the protecting shield on the cable to protect the cable band , set the shield
to protect the cable , set the U grip brackets , the link plates , the upper beams , rods , lower jacking
brackets , set the jacks . lock the nuts , & connect the hydraulic hoses

In addition to that , crews had to erect the working platforms at PP # 98 & 104 . They started at 7:10
AM. Crews were done at 1:00 PM.

Douglas had to cover the activities at PP # 104 & 108 to the end of the shift .

Stanley , Rene , & Thomas had to work on Phase 2 . Crews had to tension the 100 mm. rods at PP #
46 & 38 . They started at PP # 46 . Crews had to lower & set the 4 jacks , connect the hydraulic hoses
between the jacks & the pump , reroute & connect the air line .

In addition to that , crews had to install the lock nuts at PP # 46 & 48 . They had to cut to nut size &
made a wrench to tighten the lock nuts .

They started at 7:10 AM. Crews were done at 9:00 AM. They started to tension the bolts with 21700
PSI at 9:10 AM. Then , repeat with the same pressure for 2 times & tighten the nuts . Crews were done at
10:00 AM.

Laraine & P.J. had to cover the activities at PP # 38 .

Obra , Carlos , Mario , Rigoverto , & Roger had to work on n the suspender rope clamps at PP # 100 &
PP # 102 . Crews had to set the U clamps , connect the side plates , install the spacer pipes , install &
snug the bolts . They started at 7:15 AM. Crews were done at 8:30 AM.

After that , crews had to jack the suspender ropes at PP # 100 . They had to center the suspender
ropes , adjust the shims , & jack on the ropes . They were done at 9:00 AM.

In addition to that , crews had to work at PP # 102 . They had to center the suspender rope & adjust the
shims . Crews were called at 9:20 AM. to tension the 90 mm. Rods for Phase 3 on the side span. They has
to wrap up their tools & equipment . Crews left at 9:30 AM.

Then , crews had to bring their equipments to the site , set up , reroute the air line , lower & set the
jacks , connect the hydraulic hoses . They started at 9:45 AM. Crews were done at 10:30 AM.

Crews started to tension the rods at 10:40 AM. With 16400 PSI pressure , lock the nuts , repeat with
the same pressure twice to assure locking the nuts , install & tighten the lock nuts , disassemble & pull
the jacks out of the site to work on the next location They were done at 12:00 PM.

Following the same procedures for tensioning the 90 mm. rods as at PP # 32
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They started at PP # 28 at 12:40 PM. Crews were done at 1:20 PM.
They started at PP # 24 at 1:25 PM. Crews were done at 2:05 PM.
They started at PP # 20 at 2:10 PM. Crews were done at 3:00 PM.
They started at PP # 16 at 3:20 PM. Crews were done at 4:10 PM.
They started at PP # 14 at 4:15 PM. Crews were done at 5:00 PM.

Crews had to wrap up their tools & equipments. They left at 5:10 PM.

In the field , I had to work with P.J. at PP # 46 tensioning the rods . I had to work with Loraine at
PP # 100 & 102 jacking the rods .

I had to cover all the activities on the side span tensioning the rods , & installing the suspender rope
clamps on the main span . We had staf mmeting in Caltrans conex from 12:00 PM. to 12:30 PM.

In the office , I had to work on my report . I was done at 6:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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